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II BACKGROUND
Refer to POLREP ft 1
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III SITE INFORMATION
Refer to POLREP * 1

IV RESPONSE INFORMATION
A. Situation
1. Current Situation
Refer to POLREP ttl

2. Removal Activities (April 17, 1995 thru April 28, 1995)
* Crew removed soil/metal pile from the high pad of Main Yard and shipped
it to Envirosafe disposal facility.
* ERCS crew helped CIE in sorting out motors from the soil pile located at
K & L grids (14 through 19 columns). The soil resulting from this operat. ior
was periodically moved, stockpiled, and ultimately disposed at Envirosafe.
* Polyurethane foam samplers were demobilised on April 18, 1995.
* ERC3 crew removed and shipped two stockpiles of soil located at 1-19 and
L-19 grids after TAT sampled them.
* TAT collected samples of several stockpiles of soil and metal debris
located in Main Yard. All results showed PCB concentrations ranging from
110 to 490 mg/kg.
* TAT collected pre-excavation depth samples form 1-12, L-14, L-15, & L-16
grids. Per CIE's request, TAT gave them split samples of L-14, L-15, and
L-16 grids. Except for 1-12 grid sample results, all other sample results-
showed PCB concentrations ranging fr^m 266 to 1100 mg/kg at one foot
depths, and ranging from 14 to 3,300 mg/kg PCBs at 2 foot depths.
* ERCS crew mobilized a poly tank and pumped out rain water collected in
work areas.
* ERCS crew started excavation of L-14, L-15, & L-16 grid areas on 4/28/95.
Adjacent, exposed (no asphalt) areas on the west side of shredder, are also
being excavated.
* ERCS work is limited by the work space made available by CIE. No work
occurred on 4/21/95. CIE completed clearing out work areas east of the
building on 4/24/95, but continued to use this area. Several interruptions
of work occurred during this POLREP period.
* No high volume air sampling was conducted last week.

3. Enforcement
CIE's legal counsel and U.S. EPA agreed to allow CIE two weeks to move



motors and debris on the West, half of the Main Yard by April i-^ , I'?1?1:-. :T:'.h;
East half of the Main Yard is to be cleared by April 23, 19?5. The /-oneret
pad (Area B) is to be cleared by May 12. 1395. CIE and their ••:.:-<i:".s~l hs.v ~
agreed that if the areas are not cleared by those dates then the •J . i' . EPA
will remove all soil, debris, and fluff. This will be agreed upon by a;,-
order which will be entered into Federal Court.

B. Planned Removal Activity
Refer to FOLREP 1 through 19

C Next Steps
* Complete back filling operations of West Yard.
* Continue transportation and disposal of contaminated soil, debris, and
fluff.
* Continue High Volume Air Sampling for lead and total suspended
particulates when visible emissions are detected.
* Collect samples from the shredded mate'rial, baghouse, and pre-shredded
material as needed.
* Clear debris, motors, copper fines and debris from Main Yard.
* Dispose contaminated soil, debris, and fluff at a TSCA Landfill.

D Key Issues
* Monitor compliance with the Unilateral Administrative Order to
Chicago International Exporting to cease releases PCBs from the
shredding and gravity separator operations.

COST INFORMATION (as of 04/28/95)
COST CEILING

ERCS $ 2,493,650 $ 3,300,000 r as of 4-'2V95>
TAT $ 116,078 $ 150,000
U.S. EPA .f' 95,337 |: 125,000

VI DISPOSITION OF WASTES
* A total of 108 rail cars have been shipped off-site for an estimated
total of 9,720 tons. Five waste disposal shipments occurred during this
POLREP period.
* Five tanker loads approximating 20,600 gallons of UST contents and wate
collected from the UST excavated area have been shipped to Safety Clean
(Breslube) as of 1/20/95 for disposal


